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Overview  

• This presentation provides a summary of planned 
airside construction projects and associated 
operational impacts for 2014. 

• Project timelines are dynamic - regular updates will be 
provided as required.  

• Routine maintenance work – on runways and apron  
will be conducted on a regular basis. 
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Runway Map 
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2014 Runway Construction 

Below is an overview of the planned work  
 

Apr:   Runway 15L-33R Rehabilitation  
     
May:    Runway 15L - ILS Upgrade 
    Runway 05-23 Rehabilitation 
 
Jun, Jul & Aug:   No anticipated runway work  
 
Sept - Oct:  Runway 06L-24R Rehabilitation 
    Runway 24R - ILS Upgrade 
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April 2014 

Rehabilitation 
Work on 

Runway 33R 
Apr 15-30 

No arrivals 
permitted on 
Runway 33R 

Increased 
arrivals and 
departures 
on Runway 

33L 

Increased 
departures 
on Runway 

05 
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April  

Type of work: Rehabilitation work on Runway 33R 
• Increased use of Runways 05-23 and Runway 33L. 
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May 2014 

No arrivals on 
Runway 23 
May 1-15. 

No arrivals on Runway 15R 
over four extended 

weekends 

Runway 15L ILS 
upgrade.  

Increased use of Runways  
06L-24R & 06R-24L 
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Rehabilitation work on 
Runway 05-23 



May  
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Type of work: Rehabilitation work on Runway 05 - 23  
  Runway 15L - ILS Upgrade 
• Increased use of Runways 06L-24R and 06R-24L. 



June-July-August 2014 

No planned runway 
construction. 
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No arrivals on 
Runway 24R  

Sep 19 - Oct 3. 

No departures on 
Runway 06L  

Oct 7-21 

Increased use of  
Runways 06R-24L 

September-October 2014 

Increased use of 
Runway 05-23  

Rehabilitation  
work 

Rehabilitation  
work 
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September & October 
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Type of work: Rehabilitation work on Runway 06L-24R 
  Runway 24R - ILS Upgrade 
• Increased use of Runways 06R-24L. 



Thank you 
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