



Advisory # G02-2022-A-61

13255 - Terminals Flooring Replacement 2022 – T1 Service Level (Public side)

From: Airport Development and Technical Services - Engineering, Architecture & Construction

Contact: Silvia Fico, silvia.fico@gtaa.com, 416-571-9634

Date: 2022-17-11

Please be advised that flooring replacement at T1 Service Level – Public side will commence on Tue. Nov. 22nd. The work will be implemented in 4 phases and will occur between 10pm-5am daily (excluding weekends). Each phase has a duration of approximately 1 week as indicated below:

Phase 1 – (by Door P/West Bank of Elevators) - **Duration: Nov 22nd – Nov 29th**

Phase 2 – (by Door Q/AC Group Check-in) - **Duration: Nov 29th – Dec 6th**

Phase 3 – (by Door R/CATSA screening) - **Duration: Dec 6th – Dec 13th**

Phase 4 – (by Door S/East Bank of Elevators) - **Duration: Dec 13th – Dec 20th**



